EXECUTIVE ORDER 88 — EXISTING BULDINGS AND CAMPUSES

BENCHMARKING - The Central Management and
Implementation Team (CMIT) has completed
benchmarking buildings and campuses using

2"° 3%° AND 4™ Quartiles

ENERGY STAR Portfolio Manager national
averages. CMIT has identified the lowest

performing quartile of buildings or campuses.

RETRO-COMMISSIONING — Agencies implement
retro-commissioning on buildings that do not need
audits (top 3 quartiles) according to the following

schedule:
e 2" quartile by June 30, 2015
e 3" quartile by June 30, 2017
o 4" quartile by June 30, 2019

OPERATIONS AND MAINTENANCE
MANUAL- Agencies prepare and
implement complete O&M plan for
complete building portfolio:
e  Final O&M Plan by
3/31/2014
e Implement computerized
maintenance management
system by 12/31/2015
. Implement energy
monitoring and control
system by 12/31/2017
e Implement O&M Plan for
all Covered Buildings by
1/1/2020

ADDITIONAL REQUIREMENTS

SUBMETERING — Agencies provide for
buildings over 100,000sf:
e Submetering Plan by 1/31/2014
e Submetering Plan Installation
complete by 12/31/2016

REPORTING- Agencies prepare through 2020:
e Annual Reports by October 1 with
energy consumption and cost data.
e Quarterly Reports due on 10" of
January, April, July and October

NOTE: OGS Term Contract Consultants may potentially be used for all tasks noted on this chart.

1** Quartile

AUDITS — Agencies perform ASHRAE Level 2 audits
and retro-commissioning studies on lowest-
performing buildings or campuses — bottom
quartile by 12/31/2015

REQUIRED CAPITAL PROJECTS - Agencies
implement cost-effective measures
(including RCx) identified and recommended
in the audits by 12/31/2017.
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